Slinger School District

PROJECT PROGRESS REPORT >>> February 2018

What's New?

With spring on the horizon, construction crews are working through the ups and downs of Wisconsin winter temperatures to continue progress on the high school addition and renovations. Temporary enclosures remain in place for the auditorium lobby allowing concrete and masonry work to continue during cold weather. Recent progress has seen the concrete risers at the auditorium upper seating area poured and stone installation begin on the lobby exterior. Flooring is complete at the music classrooms and final items are being coordinated before students and staff move in after spring break. See below and the following pages for construction photos.

Phase 03: Slinger High School

Construction Site Camera from January 26th

Construction Site Camera from February 21st

bray architects
solid foundation. forward thinking.

Questions? Contact:

Daren Sievers, Superintendent, at d.sievers@slingerschools.org or 262.644.9615
Jim Curler, Assistant Superintendent, at j.curler@slingerschools.org or 262.644.9615

Slinger School District

PROJECT PROGRESS REPORT >>> February 2018

Phase 03: Slinger High School

Existing Fitness Ready to Move and to Start STEM Renovation

Woods Classroom Sprinkler and Electrical Rough-ins Complete

Flooring and Ceiling Grid Installed in Choir Classroom

Flooring Complete at Music Commons

bray architects
solid foundation. forward thinking.

Questions? Contact:

Daren Sievers, Superintendent, at d.sievers@slingerschools.org or 262.644.9615
Jim Curler, Assistant Superintendent, at j.curler@slingerschools.org or 262.644.9615

Slinger School District

PROJECT PROGRESS REPORT >>> February 2018

Phase 03: Slinger High School & Auditorium



Flooring Complete and Protected in Band Classroom

Instrument Storage Cabinets Complete in Music Area

Progress Continues at Auditorium Lobby Interior


Black Paint Complete on Auditorium Stage

bray architects
solid foundation. forward thinking.

Questions? Contact:

Daren Sievers, Superintendent, at d.sievers@slingerschools.org or 262.644.9615
Jim Curler, Assistant Superintendent, at j.curler@slingerschools.org or 262.644.9615

Slinger School District

PROJECT PROGRESS REPORT >>> February 2018

Phase 03: Auditorium

Concrete Forms Being Removed at Upper Tier Seating in Auditorium

Exterior Smooth Stone Installation in Progress on Auditorium Columns

Inside Temporary Enclosure for Stone Installation at Auditorium

Portion of Rough Stone Compete on Auditorium Exterior

bray architects
solid foundation. forward thinking.

Questions? Contact:

Daren Sievers, Superintendent, at d.sievers@slingerschools.org or 262.644.9615
Jim Curler, Assistant Superintendent, at j.curler@slingerschools.org or 262.644.9615